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1. REPORT: 
 
1.0 Former Sears Retail Store and Auto Service Center Cleanup Project 
 

1.1 Summary 
 
The purpose of this project is to conduct environmental cleanup activities at the Former 
Sears Retail Store and Auto Service Center property, at 10750 Grand River Avenue in 
Detroit, Michigan. The cleanup area was the site of the former Sears Retail Store and 
Auto Service Center (Sears), a retail store, auto service center and associated gas station; 
that operated from 1950 until 1983.  The property has been vacant since the Sears 
buildings were demolished in 1983.  The redevelopment plan includes the development 
of commercial (retail) and residential housing. Cleanup activities have been completed 
under this grant.  DEA’s contractor, Environmental Consulting & Technology (ECT) is in 
the process of drafting a Cleanup Report to summarize the activities taken place at the 
Sears site. Upon completion the administrative record will be updated. 
 
  

1.2 Modifications 
 
No modifications to the Work Plan were encountered during this reporting period. 

  
1.3 Status of Activities During Reporting Period 

 
During this report period, the following project activities were performed: 
 

? ? The draft Cleanup Report is being prepared by the selected consultant, ECT for 
DEA’s review; and  

? ? The Administrative Record was updated. 
 

1.4 Activities planned for next quarter:  
 
The next report period, the following activities will be performed: 
 

? ? Review and finalize the Cleanup Report; 
? ? Update the Administrative Record; and 
? ? Update data in the USEPA ACRES system. 

 



1.5 Problems Encountered/Assistance Needed 
 

No problems were encountered during this reporting period. 
 

1.6 Deliverables/Work Products 
 
No deliverables were drafted during this quarter.  
 
2.0 Challenges/Success: 
 

2.1 Challenges: 
 
No challenges were encountered during this reporting period. 
 

2.2 Successes: 
 

Site cleanup activities are complete.  DEA was able to leverage over $217,000 as a cost 
share to the EPA grant to complete the cleanup at the Former Sears Site.   
 
3.0 Budget: 
 

3.1 Summary of Expenditures: 
 
A total of $132,363.25 was expended during this report period. 
 

3.2 Explanation of Cost Overruns: 
There were no cost overruns during this report period. 
 

3.3 Changes of Key Personnel: 
 
None.  


